
**PROJECT:** Emory Deja Vu **TASK:** Coroutine Development

## **DESCRIPTION:**

This project will enable us to run the Deja Vu task using UXF. The goal will be to develop a single scene coroutine version of the current VR deja vu task. The final coroutine will be driven by a CSV based trial. There will be two coroutines for the Deja Vu blocks: **STUDY, TEST.** 

**Study Coroutine:** The task will read the video filenames. The courtine will be in the following order: Show video, play audio, display ISI cross-hair, then move to next video.

**Test Coroutine:** This will be the same as study except that there will be no audio, and there will be an additional participant response block.



## TOOLS:

To build this task we will use the following tools.

- Unity: Version 2021 LTS

## TIMELINE:

Goal Date: Jan. 30 **Checkpoints:** 

| WEEK Jan 16-20 | <ul><li>Sketch out code sequence</li><li>Develop initial coroutine that plays<br/>single video</li></ul>          |
|----------------|---|
| WEEK Jan 23-27 | <ul><li>Create study coroutine</li><li>Create test coroutine (no need to include respondable questions)</li></ul> |
| Jan 30         | - Exported Unity files  |